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ESTIMATE RUN 08/16/2016

ESTIMATE SUMMARY 12:14:01

CONTID: C20696         ESTIMATE NO: 0001 PROG 2005

PCN: 20696-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH350 EAST AND WEST OF LAS ANI PERCENT TIME:

PROJECT NO: STR3501-016                   

SH350 EAST AND WEST OF LAS ANIMAS/OTERO COUNTY LINE

NAME OF ROAD:  

PROJECT COUNTIES: OTERO

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,283,096.28 PARTICIPATING $ $ 87,794.44

AWARD PROJECT AMT: 3,911,540.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,633.83

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.58

FIXED COMPLETION DATE

FIXED COMPLETION DATE

2.05%

4,195,301.84

87,794.44

87,794.44

85,160.61

$

$

$

$

87,794.44

0.00

87,794.44

0.00

87,794.44

-2,633.83

0.00

85,160.61

0.00

AMOUNT DUE 85,160.61 85,160.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 85,160.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LAS ANIMAS

  

155.0 TIME ALLOW: 11/9/2016 ??:??:??

ORIG TIME ALLOW: 11/9/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/15/2016

06/20/2016

08/16/2016

02/18/2016

03/03/2016

03/15/2016

03/15/2016
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PCN: 20696-BID    ESTIMATE RUN 08/16/2016

PROJECT: STR3501-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

18,102.79000

0010 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

294.000

EACH

7.35000

0015 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

3,322.000

SY  

12.37000

0020 *Removal of Asphalt Mat (Planing) 0.000

1,067.000

202-00240  
 

1,045.661,067.000

1,045.66

111,000.000

SY  

0.98000

0025 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

53.000

EACH

84.05000

0030 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

375.000

LF  

1.67000

0035 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

156.82000

0040 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

0.000

CY  

19.05000

0045 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

1,996.000

CY  

21.39000

0050 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

154.36000

0055 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.06000
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PCN: 20696-BID    ESTIMATE RUN 08/16/2016

PROJECT: STR3501-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

150.000

LF  

6.48000

0065 *Concrete Washout Structure 0.000

1.000

208-00045  
 

1,575.951.000

1,575.95

2.000

EACH

1,575.95000

0070 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

1,030.03000

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

51.50000

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

77.25000

0085 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

154.50000

0090 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

103.00000

0095 Erosion Control Supervisor 0.000

1.500

208-00205  
 

30.901.500

30.90

40.000

HOUR

20.60000

0100 *Modify Guardrail 0.000

0.000

210-04030  
 

0.000.000

0.00

530.000

LF  

4.18000

0105 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.600

ACRE

1,925.34000

0110 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.600

ACRE

6,577.72000
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PCN: 20696-BID    ESTIMATE RUN 08/16/2016

PROJECT: STR3501-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.600

ACRE

940.28000

0120 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

257.000

LB  

5.00000

0125 *Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Cla 

0.000

0.000

216-00101  
 

0.000.000

0.00

2,950.000

SY  

3.23000

0130 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

65.000

HOUR

99.81000

0135 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

50.000

SY  

73.54000

0140 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

68.78000

0145 Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

0.000.000

0.00

2,500.000

CY  

27.52000

0150 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

500.000

TON 

103.21000

0155 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

24,500.000

TON 

87.86000

0160 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

20,000.000

GAL 

2.83000

0165 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

16.000

CY  

309.01000
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PCN: 20696-BID    ESTIMATE RUN 08/16/2016

PROJECT: STR3501-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

0.000

SY  

5.15000

0175 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

652.000

SY  

28.37000

0180 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

205.000

LF  

173.35000

0185 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

189.000

LF  

28.37000

0190 *Guardrail Type 3 (6-3 Post Spacing) (MGS) 31" 0.000

0.000

606-00301  
 

0.000.000

0.00

3,275.000

LF  

22.84000

0195 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

16.000

EACH

1,646.63000

0200 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

20.000

EACH

2,613.70000

0205 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

171.000

EACH

24.16000

0210 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

4.000

EACH

26.27000

0215 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

119.000

EACH

27.32000

0220 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

80.000

SF  

23.11000
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PCN: 20696-BID    ESTIMATE RUN 08/16/2016

PROJECT: STR3501-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

282.000

SF  

26.27000

0230 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

25.000

EACH

199.62000

0235 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

26.000

EACH

420.25000

0240 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

8.000

EACH

2,060.06000

0245 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

8,034.24000

0250 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

264,656.78000

0255 Public Information Services (Tier IV) 0.000

0.200

626-01104  
 

1,713.970.200

1,713.97

1.000

L S 

8,569.85000

0260 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

1,461.000

GAL 

40.45000

0265 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

856.000

GAL 

48.85000

0270 *Flagging 0.000

50.000

630-00000  
 

1,339.0050.000

1,339.00

3,300.000

HOUR

26.78000

0275 *Traffic Control Inspection 0.000

1.000

630-00007  
 

309.011.000

309.01

50.000

DAY 

309.01000
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PCN: 20696-BID    ESTIMATE RUN 08/16/2016

PROJECT: STR3501-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Control Management 0.000

3.000

630-00012  
 

2,781.093.000

2,781.09

100.000

DAY 

927.03000

0285 *Flashing Beacon (Portable) 0.000

3.000

630-80001  
 

3,708.123.000

3,708.12

10.000

EACH

1,236.04000

0290 *Construction Traffic Sign (Panel Size A) 0.000

5.000

630-80341  
 

231.755.000

231.75

42.000

EACH

46.35000

0295 *Construction Traffic Sign (Panel Size B) 0.000

16.000

630-80342  
 

824.0016.000

824.00

170.000

EACH

51.50000

0300 *Construction Information Sign 0.000

1.000

630-80348  
 

412.011.000

412.01

4.000

EACH

412.01000

0305 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

4,635.141.000

4,635.14

4.000

EACH

4,635.14000

0310 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

4.000

EACH

103.00000

0315 *Drum Channelizing Device 0.000

2.000

630-80360  
 

30.902.000

30.90

150.000

EACH

15.45000

0320 *Traffic Cone 0.000

31.500

630-80380  
 

324.4531.500

324.45

400.000

EACH

10.30000

0325 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

5,253.16000

0330 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

206.01000
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PCN: 20696-BID    ESTIMATE RUN 08/16/2016

PROJECT: STR3501-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

100.000

DAY 

360.51000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0345 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0355 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0360 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

52,000.000

F A 

1.00000

0365 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

2,560.000

HOUR

1.00000

0370 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

87,700.000

F A 

1.00000

0375 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 18,961.9518,961.953,906,635.21CURRENT AMT0200 $ $ $
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PCN: 20696-BID    ESTIMATE RUN 08/16/2016

PROJECT: STR3501-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:01

CUMULATIVE
AMOUNT

CAT NO0300 N-21-E 

0385 *Removal of Asphalt Mat (Planing) (Special) 0.000

280.000

202-00246  
 

4,718.00280.000

4,718.00

280.000

SY  

16.85000

0390 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

84.000

SY  

341.46000

0395 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

14.000

SY  

682.91000

0400 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

14.000

CY  

1,549.68000

0405 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

70.000

EACH

52.53000

0410 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

700.000

LB  

3.15000

0415 *Bridge Rail Type 3 (Special) 0.000

0.000

606-10305  
 

0.000.000

0.00

168.000

LF  

109.78000

0420 *Traffic Signal (Temporary) 0.000

0.000

630-86800  
 

0.000.000

0.00

0.000

L S 

18,540.55000

CAT 4,718.004,718.0088,982.04CURRENT AMT0300 $ $ $

CAT NO0301 N-21-B 

0425 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

530.000

SY  

0.98000

0430 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

318.000

LF  

20.91000
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PCN: 20696-BID    ESTIMATE RUN 08/16/2016

PROJECT: STR3501-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:01

CUMULATIVE
AMOUNT

CAT NO0301 N-21-B 

0435 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

2.000

CY  

998.10000

0440 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

318.000

LF  

365.92000

0445 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

50.43000

CAT 0.000.00125,527.54CURRENT AMT0301 $ $ $

CAT NO0302 N-21-G 

0450 *Removal of Asphalt Mat (Planing) (Special) 0.000

370.000

202-00246  
 

6,234.50370.000

6,234.50

372.000

SY  

16.85000

0455 *Removal of Portions of Present Structure (Class 2) 0.000

24.000

202-00453  
 

8,195.0424.000

8,195.04

74.000

SY  

341.46000

0460 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

19.000

SY  

682.91000

0465 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

5.000

CY  

998.10000

0470 *Concrete (Patching) 0.000

3.000

601-06100  
 

4,649.043.000

4,649.04

14.000

CY  

1,549.68000

0475 *Galvanic Anodes 0.000

73.000

601-51005  
 

3,834.6973.000

3,834.69

73.000

EACH

52.53000

0480 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

700.000

LB  

3.15000
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PCN: 20696-BID    ESTIMATE RUN 08/16/2016

PROJECT: STR3501-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:01

CUMULATIVE
AMOUNT

CAT NO0302 N-21-G 

0485 *Bridge Rail Type 3 (Special) 0.000

0.000

606-10305  
 

0.000.000

0.00

223.000

LF  

109.78000

0490 Traffic Signal (Temporary) 0.000

0.000

630-86800  
 

0.000.000

0.00

0.000

L S 

18,540.55000

CAT 22,913.2722,913.27101,718.18CURRENT AMT0302 $ $ $

CAT NO0303 N-21-H 

0495 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

79.000

SY  

0.98000

0500 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

49.000

LF  

20.91000

0505 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

49.000

LF  

365.92000

0510 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

50.43000

CAT 0.000.0019,032.09CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0515 *Field Office (Class 2) 0.000

1.000

620-00002  
 

19,570.581.000

19,570.58

1.000

EACH

19,570.58000

0520 *Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

16,480.491.000

16,480.49

1.000

EACH

16,480.49000

0525 *Sanitary Facility 0.000

1.000

620-00020  
 

5,150.151.000

5,150.15

1.000

EACH

5,150.15000

CAT 41,201.2241,201.2241,201.22CURRENT AMT0400 $ $ $

$ 87,794.4487,794.44$4,283,096.28$CURRENT AMTPROJECT TOTAL


